

Instruction Sheet Revision & Prototype Validation Workflow

PORTFOLIO SAMPLE - Demonstrates document control, prototype feedback, and installer-feedback integration.

Change-control workflow

1. Intake engineering change

Record drawing/BOM revision, affected part numbers, reason for change, and required release date.

2. Impact analysis

Identify every instruction step, image, callout, quantity, safety note, and tool requirement affected by the change.

3. Update content

Revise text and visuals together so the written sequence and image sequence cannot drift.

4. Prototype validation

Run the instruction sheet against a physical or controlled mock build. Mark unclear sequencing, inaccessible fasteners, orientation ambiguity, and missing tools.

5. Installer feedback

Capture field questions verbatim, classify the issue (sequence, visual, part ID, quantity, safety, terminology), and revise the source.

6. QA release

Self-proof, peer check, BOM reconciliation, revision-block update, final PDF check, and controlled publication.

Example revision log

Rev	Trigger	Documentation impact	Validation	Status
A	Initial release	Baseline assembly sequence	Prototype build	Released
B	Shelf bracket geometry changed	New image + revised Step 4 + part ID	Prototype build	Released
C	Fastener PN changed	BOM table + callouts + hardware count	BOM audit	Ready for QA

Quality principle

The instruction sheet is treated as part of the product: engineering changes are not complete until the installer-facing content, visuals, quantities, and revision metadata agree with the released design.